
UMlDLAND
••ELECIR/C, INC.

TO: ASHGROVE CEMENT
3801 E. MARGINAL WAY SO.
SEATTLE, WA 98134

WAV 25

CHANGE ORDER PROPOSAL

PROPOSAL NO. 12
DATE: 5/23/89
REVISION: 05/23/89

JOB NO. 1790

ATTN: KEN RONE

JOB: ELECTRICAL REMODEL

WORK: INSTALL PHASE MONITORING SYSTEM PER DRAWINGS
DATED 5/8/89 FOR BAG PLANT.

LABOR HOURS

SUPERVISION

TOTAL LABOR DOLLARS

26 HOURS @ 18.00
0 HOURS @ 22.00
0 HOURS @ 33.00
0 % @ 19-80

PLANT & EQUIPMENT 12 %
LABOR BURDEN 38 %
MATERIAL
RENTALS
BONDS, PERMITS, INSURANCE
SUBCONTRACT WORK
COST OF PREPARING CHANGE
EEO, WISHA, EPA

PRIME COST

OVERHEAD
PROFIT

TOTAL

10 %
10 %

468
0
0
0

468

0
176
321

0
122

0
0

22

1,111

111
122

liiiiiH
1261503

1,344

This proposal will be subject to revision after 30 days.

This proposal requires a contract extention o£ 0 days.

SUBMITTED BY:

TITLE: Operations

AGC2F000659


